Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 5:59 PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 234 Const Calendar Day 192  Date: 19-Mar-201 Friday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 20-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-Furlough Day this day. =
‘Met with Greg Allen and Hovik to go over pending and open items to close this month . We agreed on
the progress pay items. However, there were two items that we did not agree on. MCM expected to get aid
for item #26, Temporary CMS. They claimed that they had provided the three units required by the
contract but they only used it a couple times. They wanted to get paid for that. The second item was Item
#56, Jacking superstructure, and Temporary Bent 19AR. Informed Greg that we did not need to jack the
super structure. Greg said that they were ready for it and since wed we didn’t need it, they should still need
to get paid. | told him that | would discuss this with the Structures, as | did not have first hand information
as what happened at the site.
-Prepared for Progress Pay Estimate 33. Will run on Monday, March 21, 2010.
‘Reviewed and approved daily diaries, timesheets.
-Submitted mileage log.
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